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CCR No. 96-0289 Logged Date 3/19/96 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release B Change Class

Title (description)
Data Management Subsystem SLOC Changes

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change Start New Baseline

Problem
The estimated LOC needs to be updated as shown in the Proposed Solution section for the Data Management Subsystem.  The
previous LOC estimates at IDR-B were:  DDICT=7700, LIMGR=12000, DIMGR=8700, GTWAY=2000.

Proposed Solution
Change the LOC estimates to the following:  (total LOC change = -350)
DDICT = 10,600 (expanded due to expansion of DDICT maintenance tool functionality)
LIMGR=12000 (no change)
DIMGR=4150 (more reuse of LIMGR code than expected)
GTWAY=3000 (rework of some Rel A code required for IP interoperability requirements).

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B x Rel. IR1 MRS SMO Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Lynne Case
Signature Date

Office Release B Office Manager Rick Kochhar  3/19/96
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson Rick Kochhar     3/20/96
Signature Date
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